

Sri Lanka ICSF Project

1.3 Workplan and Timeframe (Duration)

The project will be completed over a period of a maximum of eleven months, after signature of the present Agreement by both parties, as indicated below:

| Expected activities | Required completion date | Status |
|--|--------------------------|---|
| 1) Country level activities initiated in your country | 30-Sep-18 | Completed |
| 2) Country level activities concluded in your country | 30-Mar-19 | Completed in April 2019. Delayed due to unsettled political situation |
| 3) Country reports prepared | | Completed in June 2019 |
| 4) Final report prepared and submitted in word format to ICSF for submission to FAO | 31-May-19 | Submitted in July 2019. Delay in holding final workshop due to bomb blasts in April 2019. |
| 5) Final Financial report prepared and submitted to ICSF in Excel format for submission to FAO with soft copy of all outputs | 30-Jun-19 | Submitting in November 2019 |

2.3 a. Work plan and Time Frame

(The service provider has to fill actual work progress using a tick \sqrt mark indicating the actual period of the activity. Please keep the non activity months as blank. Make brief remarks/mention status in last column).

| Activity | Actual Progress | | | | | | | | | | | | | | Status/ Remarks in brief |
|---|-----------------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|--|--|
| | 2018 | | | | | | 2019 | | | | | | | | |
| | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | | |
| Organize a workshop to sensitize and to | | | | | | | | | | | | | | | Held on the 28 th of September. |

| | | | | | | | | | | | | | | |
|---|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| <p>raise awareness of government officials about the SSF Guidelines especially to identify the elements of the Guidelines to be incorporated into National Fisheries Policy and national fisheries plan of action</p> | | | | | | | | | | | | | | <p>2018. Well attended. SSF Guidelines relevant to Sri Lanka identified.</p> |
| <p>Develop communication tools (brochures, pamphlets, posters, booklets, etc.) on the SSF Guidelines in English, Sinhala and Tamil</p> | | | | | | | | | | | | | | <p>Completed before the first stakeholder meeting in late November. Completed as scheduled. Included 2 posters and 11 fact sheets printed both local languages: Sinhala and Tamil</p> |
| <p>Organize stakeholder awareness-raising workshops in the North (Jaffna), East (Trincomalee), North West</p> | | | | | | | | | | | | | | <p>Stake holder workshops were held during November, December 2018 and January & February</p> |

| | | | | | | | | | | | | | | | | |
|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| <p>(Negombo) and South (Galle/Tangalle) on the SSF Guidelines and to identify capacity building and training needs towards applying the Guidelines at various levels</p> | | | | | | | | | | | | | | | | <p>2019.</p> <p>Meetings could not be held during December 2018 due to change of government and unsettled political situation in the country, which led to certain delays. But the project activities were not seriously affected.</p> |
| <p>Prepare a paper on assessing current policy, identifying its strengths and weaknesses and proposing changes towards incorporating relevant elements of the Guidelines</p> | | | | | | | | | | | | | | | | <p>With th participation of a number of experts of the country policy meetings were held as scheduled.</p> <p>The current policy was assessed for its deficiencies and new policy strategies were prepared.</p> |
| <p>Organize a national workshop to</p> | | | | | | | | | | | | | | | | <p>Due to Bomb Blasts in April 2019, this</p> |

| | | | | | | | | | | | | | |
|--|--|--|--|--|--|--|--|--|--|--|--|--|---|
| <p>identify changes to be proposed to national fisheries policy and legislation in light of the SSF Guidelines</p> | | | | | | | | | | | | | <p>activity was delayed and the final policy workshop was held on the 17th of June 2019.</p> |
|--|--|--|--|--|--|--|--|--|--|--|--|--|---|