

2.3 b. Performance indicators and means of verification

Activity	Indicator	Means of verification	Status as on 1 st November 2019
Organize a workshop to sensitize and to raise awareness of government officials about the SSF Guidelines especially to identify the elements of the Guidelines to be incorporated into National Fisheries Policy and national fisheries plan of action	<ul style="list-style-type: none"> • Plan and participants proposed for the workshop • Actual participation, agenda, process and outcome of the workshop 	<ul style="list-style-type: none"> • Progress report • Detailed report on the workshop to sensitize and to raise awareness of government officials about the SSF Guidelines especially to identify the elements of the Guidelines to be incorporated into National Fisheries Policy and national fisheries plan of action [File SL 001a] • List of Participants [File SL 001b] 	Progress Report submitted on the 5 th of November 2019. SSF Guidelines relevant to Sri Lanka were identified.
Develop communication tools (brochures, pamphlets, posters, booklets, etc.) on the SSF Guidelines in English, Sinhala and Tamil	<ul style="list-style-type: none"> • Contents and details of the communication tools prepared • Actual communication tools in print or video format in three languages and its distribution/ dissemination 	<ul style="list-style-type: none"> • Progress report • The communication tools (brochures, pamphlets, posters, booklets, etc.) on the SSF Guidelines in English, Sinhala and Tamil [File SL 002 a, b, c, d] 	Two Posters and Eleven fact sheets were prepared in both languages; Sinhala and Tamil. The SSF Guidelines book (FAO) was translated into Sinhala and Tamil. A simplified version of SSF Guidelines was prepared in Sinhala and Tamil

<p>Organize stakeholder awareness-raising workshops in the North (Jaffna), East (Trincomalee), North West (Negombo) and South (Galle/Tangalle) on the SSF Guidelines and to identify capacity building and training needs towards applying the Guidelines at various levels</p>	<ul style="list-style-type: none"> • Plan and participants proposed for the awareness raising workshops • Actual participation, agenda, process and outcome of the workshops 	<ul style="list-style-type: none"> • Progress report • Detailed report stakeholder awareness-raising workshops in the North (Jaffna), East (Trincomalee), North West (Negombo) and South (Galle/Tangalle) on the SSF Guidelines and to identify capacity building and training needs towards applying the Guidelines at various levels . [File SL 005a] 	<p>Progress report was submitted to ICSF on the 1st of February 2019. Stakeholder workshops were held in Rekawa (Hambantota), Trincomalee, Jaffna and Negombo, covering 12 coastal districts; Galle, Matara, Hambantota, Batticaloa, Trincomalee, Mulativu, Jaffna, Kilinochchi, Mannar, Puttlam, Chilaw and Negombo. All activities were completed by February 2019. Reports in Final Report</p>
<p>Prepare a paper on assessing current policy, identifying its strengths and weaknesses and proposing changes towards incorporating relevant elements of the Guidelines</p>	<ul style="list-style-type: none"> • Experience of the person developing the paper • ToR for preparing the paper • Contents and coverage of the paper 	<ul style="list-style-type: none"> • Progress report to indicate the profile the person doing the review and the ToR • Detailed paper on assessing current policy, identifying its strengths and weaknesses and proposing changes towards incorporating relevant elements of the Guidelines [File SL 003] 	<p>A detailed paper was prepared that showed the present policy guidelines against the new policy guidelines (based on the results f the present study), under the diverse thematic areas. This document showed how the present policy can be improved by incorporating relevant SSF Guidelines. This was present alo submitted in</p>

			July 2019.ng with the final reported
Organize a national workshop to identify changes to be proposed to national fisheries policy and legislation in light of the SSF Guidelines	<ul style="list-style-type: none"> • Plan and participants proposed for the national workshop • Actual participation, agenda, process and outcome of the workshop 	<ul style="list-style-type: none"> • Progress report • Detailed report on national workshop to identify changes to be proposed to national fisheries policy and legislation in light of the SSF Guidelines [File SL 004] 	<p>This was submitted along with the final report submitted in July 2019.</p> <p>The meeting was held on 18th June 2019 with the participation of the Secretary of Ministry of Fisheries as the Chief Guest. At the workshop, even a number of activities were also identified, which were proposed to be incorporated into the action plan under the new policy strategies.</p>