

# Brazil

## 1.3 Workplan and Timeframe (Duration)

The project will be completed over a period of a maximum of Eighteen months, after signature of the present Agreement by both parties.

### 2.3a. Work plan and Time Frame

Sl. No	Activity	2021										2022									Status
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
1	Two training meetings for indigenous youth on communication methodologies and techniques to expand the awareness about the SSF Guidelines among the indigenous peoples of Amazonas											✓			✓			✓		✓	
2	Inter-module monitoring of the training participants											✓			✓			✓		✓	