

# Ghana

## 1.3 Workplan and Timeframe (Duration)

The project will be completed over a period of a maximum of Eighteen months, after signature of the present Agreement by both parties.

### 2.3a. Work plan and Time Frame

(The service provider has to fill this plan by using a tick mark indicating the duration of the activity. Please keep the non activity months as blank). This will be done by the service provider on or before 30 September 2021 subject to approval and on which the second instalment will be released.)

Sl. No	Activity	2021										2022									Status		
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep				
1	Consultative engagements with small-scale fisheries stakeholders to develop a draft document on national SSF policy	✓			✓			✓				✓				✓			✓				
2	Training and capacity building of FWOs and SSF leaders to educate their members and align their organizations and communities with human rights standards	✓			✓			✓				✓				✓			✓				
3	Develop informational materials and articles to address communication gaps in promoting the SSF Guidelines	✓			✓			✓				✓				✓			✓				