

# Nigeria

## 1.3 Workplan and Timeframe (Duration)

The project will be completed over a period of a maximum of Eighteen months after signature of the present Agreement by both parties.

### 2.3a. Work plan and Time Frame

No	Activity	2021										2022										Status	
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep				
1	Organize a 2-day National Multi-Stakeholder workshop to sensitize and raise awareness of the state and non-state actors about the SSF Guidelines as a tool for sustainable fisheries development in Nigeria	✓			✓			✓				✓							✓			✓	
2	Organize a one – day training workshop for the youth and community-based organizations (CBO) on media and advocacy.	✓			✓			✓				✓							✓			✓	
3	Organize a one-day capacity building workshop to strengthen organization and collective action of a CBO towards community-based ecosystem approach to fisheries management.	✓			✓			✓				✓							✓			✓	
4	Develop communication product tools, materials (brochures, pamphlets, posters, booklets, website etc.) on the SSF Guidelines in local	✓			✓			✓				✓							✓			✓	

	languages and sharable content for global communities.																	
5	Present a synthesis paper on SSF of Nigeria which will include information on the Nigeria Country case study on Illuminating Hidden Harvests.	✓		✓		✓		✓		✓		✓		✓		✓		
6	Seek regular engagement with the regional Advisory Group of the Global Strategic Framework in support of the implementation of the SSF Guidelines for Africa.	✓		✓		✓		✓		✓		✓		✓		✓		
7	Build on extant synergies with the World Fish in promoting sustainable development of the small-scale fisheries in the country.	✓		✓		✓		✓		✓		✓		✓		✓		