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Outcome: 

Improved awareness about the SSF Guidelines at the community, national and institutional level and better understanding of the challenges facing the implementation of the SSF Guidelines. 

Activities:

· Translate the SSF Guidelines summary (prepared by John Kurien for ICSF) into Nzema, Fanti, Ga-Dangme and Ewe and put them on a webpage 
· Organize three one-day workshops (30 fishworkers and local-level fishworker organizations in each workshop) to raise awareness about the SSF Guidelines and to apply them at the community level 
· Organize a two-day national workshop on implementing the SSF Guidelines with representatives of women in small-scale fisheries, local/national fishworker organizations; Ministry of Fisheries and Aquaculture Development, academia, media and other relevant stakeholders 
· Build networks and alliances with fishworker organizations and CSOs to establish a national SSF Guidelines platform 
· Video document interventions in Child Labour and Trafficking (CLaT) and how the SSF Guidelines can assist in eliminating child labour and traffic in children

1.3 Workplan and Timeframe (Duration)

The project will be completed over a period of a maximum of eleven months, after signature of the present Agreement by both parties, as indicated below:


	Expected activities 
	Required completion date 
	Status

	1)
	 Country level activities initiated in your country 
	30-Sep-18
	Yes

	2) 
	Country level activities concluded in your country 
	30-Mar-19
	Yes

	3) 
	Country reports prepared 
	30-Apr-19
	Yes

	4) 
	Final report prepared and submitted in word format to ICSF for submission to FAO 
	31-May-19
	Yes

	5) 
	Final Financial report prepared and submitted to ICSF in Excel format for submission to FAO with soft copy of all outputs   
	30-Jun-19
	



2.3 a. Work plan and Time Frame 

(The service provider has to fill actual work progress using a tick mark indicating the actual period of the activity. Please keep the non activity months as blank. Make brief remarks/mention status in last column  ). 



	
Activity 
	  Actual Progress
	Status/
Remarks in brief

	
	  2018  
	 2019  
	

	
	 Jul  
	 Aug 
	  Sep  
	 Oct 
	  Nov  
	 Dec  
	 Jan  
	 Feb 
	  Mar  
	 Apr  
	 May  
	 Jun  
	 Jul  
	

	Translate the SSF Guidelines summary (prepared by John Kurien for ICSF) into Nzema, Fanti, Ga-Dangme and Ewe and put them on a webpage
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Done

	Organize three one day workshops (30 fishworkers and local-level fishworker organizations in each workshop) to raise awareness about the SSF Guidelines and to apply them at the community level
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 Done

	Organize a two-day national workshop on implementing the SSF Guidelines with representatives of women in small scale fisheries, local/national fishworker organizations; Ministry of Fisheries and Aquaculture Development, academia, media and other relevant stakeholders
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 Done

	Build networks and alliances with fishworker organizations and CSOs to establish a national SSF Guidelines platform
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 Done

	Video document interventions in Child Labour and Trafficking (CLaT) and how the SSF Guidelines can assist in eliminating child labour and traffic in children
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	  Not able to do



	




2.3 b. Performance indicators and means of verification


	Activity
	Indicators
	Means of verification
	Status as on 26 April 2019
	File Name/ Weblinks

	Translate the SSF Guidelines summary (prepared by John Kurien for ICSF) into Nzema, Fanti, Ga-Dangme and Ewe and put them on a webpage
	· Actual translation of the guideline summary copy into four languages, printed copies and confirmed by the target community 
· Availability of the translated version in the website
	· Progress report

· Printed copies and e‐copies of the SSF guideline summary in four languages in website
	Completed

Completed

	GH 001a 
Ewe 

GH 001b 
GA 

GH 001c  FANTE 

GH 001d  NZEMA 

	Organize three one day workshops (30 fishworkers and local-level fishworker organizations in each workshop) to raise awareness about the SSF Guidelines and to apply them at the community level
	· Plan and participant proposed for each workshop
· Actual participation, agenda process and outcome of each workshop
	· Progress report
· Three detailed workshop reports local-level fishworker organizations in each workshop) to raise awareness about the SSF Guidelines and to apply them at the community level
	Report submitted
Report submitted
	GH 002a_ Ghana_GA 

GH 003a_ Ghana_Ewe 

GH 004a_ Ghana_Mfantse _ Nzema 

	Organize a two-day national workshop on implementing the SSF Guidelines with representatives of women in small scale fisheries, local/national fishworker organizations; Ministry of Fisheries and Aquaculture Development, academia, media and other relevant stakeholders
	· Plan and participant proposed for each workshop

· Actual participation, agenda process and outcome of each workshop
	· Progress report
· Detailed workshop report on a two‐day national workshop on implementing the SSF Guidelines
	Report submitted
Workshop rescheduled to 15/08/2019. Detailed Report submitted after event
	GH 006

	Build networks and alliances with fishworker organizations and CSOs to establish a national SSF Guidelines platform
	· Process of networking, details of networks, members in the network, and actual information exchange in networks
	· Progress report

· A detailed report on the networking process and results
	Report submitted

Report submitted
	GH 005

	Video document interventions in Child Labour and Trafficking (CLaT) and how the SSF Guidelines can assist in eliminating child labour and traffic in children
	· Content and quality of the video document
	· Progress report
· Copy or youtube/ website version of the document
	Video undergoing review by Ministry of Gender, Children & Special Protection
	Political situation/condition is not conducive for making the film





